
MODIS Level 1 Integration  Issues

Item

1. DAAC: There  are too many deliveries
on July 1”

2. Prioritization  of PGEs.  We discussed
this and the current consensus  (of the
people  in the room) is

PGE l(2.1.1)
PGE 2 (2.1.6)
PGE  3 (2.2)
PGE71
PGE  2A
PGE  2A

3. Delivery  of synthetic data

4. MOSS  2 (whether  to use V2.1.5  or
V2.1.6 for LlB).

5. External  data (GDAS)

6. Test dataset for LlA (to test whether
the sohue can handle the roll and
yaw maneuvers  properly).  This
dataset does not seem  to exist yet_.._--  ____^_

Responsible  Person Due Date Comments
--.---.-  -

I

(MM) Delivery  of the MODIS synthetic  data to ESDIS was delayed until last
Wed. (6/2).  Given this  delivery date, EDOS will be unable to have an adequate
synthetic  data set to send the DAAC for EGS- 10 and MOSS-2 until 6/23 (the data
must first  be converted  back to CADUs and then copied  to I+’ :‘I tapes  in a way
that  supports contact  simulations).  Although  a smaller amount  of data will be
available for some operations  trials late this week, the smaller  set will be
inadequate  for sustained load testing of the system and operations.

CLOSED. MOSS-2 has been delayed to 27 Jun.

CLOSED. Will use V2.1.S

-----
(MM) ESDIS has approved  a CCR to support  re-irnplemeatatiow  of the IX’S
GDAS interface  (NOAA changed the GRIB format without in&orming EYDIS of’
the change). ECS is in the process  of re-implementing  the interface,  but the
current  development  schedule  does not have the changes completing  until rind- j
July. We are looking for other  resources  to bring this  date in but haven’t  found
them yet.

CLOSED. Test dataset exists and has been delivered  to the DAAC.
___ _ - .._

i



__ -.__ -.- . .- - ._-_ -._ _--- ._-..
-7 EC’S needs to generate XI ESDT for

the I,1 A subsetter. Bob  Plank IS the
responsible  person. it was not clear
from the meeting that  a firm
commitment  exists.

8. CM at the DAAC for MCST rapid
deliveries

9. Decide which is the launch PGE: LlB
2.1.6  or 2.2.0

10. DAAC support for PGESS

11. Establish policy  and process  to release
Ll software  to the public

M Moore

B Vollmer  and B
Guenther

B Murphy

B Murphy

8 Jun99

_.-
1 Jul99

--
(MM) ESDIS is developing the necessary  direction  for ECS tc, add I, 1 A ’
subsetting to the IX’S requjrements.  This  will be complete  by 6; 1 1. I.3 S w!ll
then implement  the needed changes. Based on discussions with the LIAA( $1
appears that only the ESDT requirements  should be updated. not the .MOL)l.*,
MFLOPS requirements.  This does raise a possible risk that  at some point the
DAAC will have inadequate  processing  resources  to support the L 1 A subsers. ,1

If processing  through  SDST  remains fast  (4 hours) MCST dir&t delivery to -I -----I
DAAC becomes unnecessary

- .-.
BM will write memorandum articulating the difference  between 2.1.6 and 2.2.0
and recommending which one is the launch version

(MM) We may need to update  the DAAC processing  requirements  to support
-I

i
-- -

PGE55,  since it is my understanding  that  this  PGE  will be executed in the DAAC’
to provide  input to PGE03 sometime  in the near post-launch  timeframe.
Although it is my understanding  that  the PGE  does not have significant
processing  requirements,  adding the requirements  may help mitigate  the risk
identified  under Item 7.
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